

DOC11R

Case Management System - KY Public Service Commission*Regular Cases Before the Commission as of February 26, 2025***2006-00438**

RECEIVED: 10/06/06

FILED: 10/09/06

FINAL: 11/01/06

REOPENED:

SUSPENSION DATE:

CASE CODE

278.023: Construct, Finance, Rates

UTILITIES:

Mountain Water District

INDEX OF EVENTS:

02/26/07 Status of Mountain Water regarding Cowpen Sewer Project is approximately 50% complete. Project expected to be complete by June 30, 2007 and the as-built maps will be submitted within sixty (60 days of completion (e-mail)

12/12/06 Revised tariff if response to Order of Nov 30, 06 for Mountain WD effective 11-1-06

11/30/06 Order entered: Order of November 1, 2006 is amended, nunc pro tunc, to include the following ordering paragraphs: 9. The rates set forth in Appendix A to this Order are approved for service rendered on and after November 1, 2006. 10. Mountain Water shall file with the Commission, no later than December 2, 2006, revised tariff sheets setting forth the rates approved in this Order

11/01/06 Final Order entered; Mountain granted C/N, financing accepted, shall file "as-built drawings and certified statement, within 60 days of completion, shall notify Commission one week prior to actual start of construction, and at 50 percent completion point, three years shall file income statement with pro forma adjustments

10/16/06 Deficiency Cured Letter

10/06/06 Acknowledge Receipt of Filing

10/06/06 Application of Mountain Water District to construct, finance and increase rates pursuant to KRS 278.023; proposed project to begin construction on or about October 30, 2006 and end May 30, 2007

 Total Number of Cases: 1